


Implementation Update



May 2024

Q1 Progress and Focus Areas



- OATT Process Launched
 - Kicked off process with stakeholders on April 16th
- Procurement
 - Vendor budgets received
 - Next: Development of SOWs and contracting
- Internal Readiness and Foundational Projects
 - RFPs for VER Forecasting and Back Office solution
- Metering
 - Moving forward in converting non-participating units to participating, expected to be complete November 2025
- CAISO Integration
 - Executed Implementation Agreement
 - Working on developing milestones and timelines
- Communication
 - Implementation Update WEIM Forum May 30, 2024

Next Steps

- Procurement
 - Work with vendors on detailed SOWs and timelines.
 - Begin process to execute contracts
- OATT Development and Stakeholder Process
 - Initial draft scheduled for release to stakeholders June 6th
 - Targeting FERC Filing by end of November 2024
- Internal Readiness
 - Continue hiring and onboarding of implementation team
 - Continue work on metering upgrades
- Project Management
 - Develop internal milestones based on vendor implementation timelines
- Communication and Regional Collaboration
 - Provide insights and information to interested parties looking at potential EDAM implementation

A young boy with a backpack and arms raised in front of wind turbines. The boy is wearing a plaid shirt and light-colored pants. He has a purple backpack. The background shows several wind turbines against a clear blue sky. The boy is looking up and to the right with a slight smile. His arms are raised high, and he appears to be holding something small in his right hand. The wind turbines are slightly out of focus, emphasizing the boy in the foreground.

Thank you

Kerstin Rock

kerstin.rock@pacificorp.com

503-813-6744