



## Policy Initiatives

\*Date is tentative

Title	Proposal Development	Decision	Implementation
<b>Adjustment to intertie constraint penalty prices</b> WEIM Advisory Started: 11/12/2021	Jan 21, 2022 Draft final proposal posted	Feb 9-10, 2022 Joint ISO Board of Governors and WEIM Governing Body approval	
<b>Ancillary service state of charge constraint</b> Joint Authority Started: 09/19/2022	Feb 2023* Meeting		
<b>Capacity procurement mechanism enhancements</b> Board Started: 07/27/2022	Track 1 Jan 26, 2023 Comments due Feb 09, 2023 Meeting Mar 23, 2023 Board of Governors meeting		
<b>Central procurement entity implementation</b> Board Started: 11/11/2021	Feb 16, 2022 Final proposal posted	Jul 01, 2022 FERC approval (ER22-1604) Apr 08, 2022 Tariff amendment filing (ER22-1604) Mar 17, 2022 ISO Board of Governors approval	Oct 12, 2022 Master File / CIRA activation Jan 01, 2022 Effective date for 2023 Resource Adequacy year Implementation milestones
<b>Clarifications to reliability must-run designation process</b> Board Started: 08/09/2021		Dec 17, 2021 Board of Governors (information report only)	
<b>Contract management enhancements 2021</b> Board Started: 08/09/2021		Mar 25, 2022 FERC approval (ER22-878) Jan 25, 2022 Tariff amendment filing (ER22-878) Dec 17, 2021 Board of Governors approval	
<b>Day-ahead market enhancements</b> WEIM Advisory Started: 06/19/2018	Dec 2022 - Jan 2023 Draft business requirement specification and tariff development Jan 11, 2023 Final proposal posted Feb 01, 2023 Joint ISO Board of Governors and WEIM Governing Body meeting (briefing)		Fall 2023
<b>Energy storage enhancements</b> Joint Authority Started: 02/01/2021	Oct 27, 2022 Final proposal posted Dec 14, 2022 ISO Board of Governors and WEIM Governing Body joint meeting		
<b>Extended day-ahead market</b> Joint Authority Started: 10/03/2019	Feb 01, 2023 ISO Board of Governors and WEIM Governing Body joint meeting (decision)		
<b>FERC Order No. 881 - managing transmission line ratings phase 1</b> Started: 05/06/2022	Jun 23, 2022 Revised draft tariff language posted	Jul 12, 2022 FERC compliance filing (ER22-2362)	

Title	Proposal Development	Decision	Implementation
FERC Order No. 881 - managing transmission line ratings phase 2 <i>Started: 05/06/2022</i>			Dec 21, 2022 Meeting Implementation milestones
Flexible ramping product refinements <b>E2</b> <i>Started: 11/21/2019</i>	Aug 03, 2022 Draft tariff language posted Aug 31, 2020 Final proposal posted	Oct 18, 2022 FERC approval (ER22-2661) Aug 15, 2022 Tariff amendment filing (ER22-2661) Jul 20, 2022 - Joint EIM Governing Body and Board of Governors approval Sep 30 - Oct 01, 2020 Board of Governors approval Sep 16, 2020 EIM Governing Body approval	Deliverability: Feb 01, 2023 Activation  Buffer and minimum: Nov 2020 Deployment Nov 2020 Activation Implementation milestones
Generator deliverability challenges <b>Board</b> <i>Started: 12/12/2022</i>	Winter 2023* Issue paper posting		
Hybrid resources phase 2 <b>WEIM Advisory</b> <i>Started: 07/22/2019</i>	Sep 09, 2021 Third revised draft tariff language (phase 2b) posted Dec 28, 2020 Revised draft tariff language (phase 2a) posted	Nov 30, 2021 FERC approval (phase 2b) (ER21-2853) Jul 15, 2021 Board of Governors approval (aggregate capability constraint) Mar 09, 2021 FERC approval (phase 2a) (ER21-843) Nov 18, 2020 Board of Governors approval Nov 04, 2020 EIM Governing Body briefing	Phase 2b Feb 01, 2023 Implementation  Phase 2a Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones
Interconnection process enhancements 2021 phase 1 <i>Started: 09/30/2021</i>	Apr 21, 2022 Final proposal posted	Jun 02, 2022 Tariff amendment filing (ER22-2018) May 12, 2022 Board of Governors approval	Deliverability: Fall 2022 Implementation milestones
Interconnection process enhancements 2021 phase 2 <b>Board</b> <i>Started: 09/30/2021</i>		Oct 25-26, 2022 Board of Governors approval	
Market parameter changes enhancement <b>Joint Authority</b> <i>Started: 04/19/2022</i>	Jan 26, 2023 Meeting Jan 31, 2023 Comments due Mar 2023* Board of Governors meeting		
Maximum import capability enhancements phase 1 <i>Started: 03/10/2021</i>	Oct 11, 2021 Final proposal posted	Nov 03, 2021 Board of Governors approved	
Maximum import capability enhancements phase 2 <i>Started: 03/10/2021</i>			Fall 2022 Implementation milestones
Planning standards - remedial action scheme guidelines update <i>Started: 06/15/2021</i>	Feb 01, 2023 Board of Governors meeting		
Price formation enhancements <b>WEIM Advisory</b> <i>Started: 04/11/2022</i>	Apr 2023* Meeting		
Resource adequacy enhancements phase 2 <b>WEIM Advisory</b> <i>Started: 10/30/2018</i>			Fall 2023

Title	Proposal Development	Decision	Implementation
Short-long start unit definitions update <i>Joint Authority</i> <i>Started: 01/19/2022</i>		Mar 24, 2022 Tariff amendment filing (ER22-1438) Mar 16, 2022 ISO Board of Governors and WEIM Governing Body approval	
Subscriber participating transmission owner model <input type="button" value="Board"/> <i>Started: 01/11/2023</i>			
Transmission planning process enhancements <i>Started: 07/14/2022</i>			
Transmission service and market scheduling priorities phase 1 <i>Started: 05/20/2021</i>	Jan 11, 2022 Revised draft tariff language Dec 10, 2021 Draft final proposal	Mar 15, 2022 FERC approval (ER22-906) Jan 20, 2022 Board of Governors approval - phase 1	Spring 2022 Implementation milestones
Transmission service and market scheduling priorities phase 2 <i>WEIM Advisory</i> <i>Started: 05/20/2021</i>	Dec 2022 - Jan 2023 Draft tariff language and business requirement specifications Jan 18, 2023 Final proposal posted Feb 01-02, 2023 ISO Board of Governors meeting		Summer 2024 Implementation milestones
Washington WEIM greenhouse gas enhancements <i>Joint Authority</i> <i>Started: 08/09/2022</i>	Oct 21, 2022 Draft tariff language Sep 22, 2022 Draft final proposal	Oct 25-26, 2022 Joint ISO Board of Governors and WEIM Governing Body approval	2023* Implementation Implementation milestones
WEIM governance review phase 3 <i>Started: 12/14/2018</i>	Oct 31, 2022 EDAM governance revised proposal posted Nov 18, 2022 Comments due Nov 30, 2022 Meeting Dec 7, 2022 EDAM governance draft final proposal posted Jan 09, 2023 Meeting		
WEIM resource sufficiency evaluation enhancements <i>Joint Authority</i> <i>Started: 05/25/2021</i>	Dec 12, 2022 Revised draft tariff language posted Nov 07, 2022 Revised final proposal posted	Dec 14, 2022 Joint WEIM Governing Body and Board of Governors approval Sep 14, 2022 FERC Order accepting compliance filing (ER22-1278) Jun 07, 2022 Compliance filing (ER22-1278) May 27, 2022 FERC approval (ER22-1278) Mar 11, 2022 Tariff amendment filing (ER22-1278) Feb 09, 2022 ISO Board of Governors approval - phase 1 Feb 02, 2022 Market Surveillance Committee opinion adopted - phase 1	Jun 01, 2022 Implementation - phase 1 Implementation milestones