



The California ISO is closely monitoring coronavirus (COVID-19) developments and have taken steps to transition in-person stakeholder meetings to a virtual format or conference call. [Please check our calendar for updates](#) and contact customer service at (916) 608-7320 with questions.

Stakeholder Initiatives

*Date is tentative

| Title | Proposal Development | Decision | Implementation |
|---|--|--|---|
| Aliso Canyon gas-electric coordination phase 5 <i>Started: /Date(1458716400000)/</i> | Oct 07, 2019 Draft tariff language | Dec 31, 2019 FERC approval (ER20-273) Oct 31, 2019 Tariff amendment filing (ER20-273) | Jan 2021 Deployment Jan 2021 Activation Implementation milestones |
| Contingency modeling enhancements <i>Started: /Date(1364281200000)/</i> | Aug 22, 2017 Draft final proposal | Dec 14, 2017 Board of Governors approval | |
| Day-ahead market enhancements EIM E2 <i>Started: /Date(1529391600000)/</i> | Schedule to be determined Q2 2021 EIM Governing Body Q2 2021 Board of Governors | | |
| Dispatch operating target tariff clarification <i>Started: /Date(1523602800000)/</i> | Aug 22, 2018 Draft tariff language | Oct 29, 2018 FERC approval (ER18-2380) Jul 26, 2018 Board of Governors briefing | Dec 2020 Deployment Feb 2021 Activation Implementation milestones |
| Energy storage and distributed energy resources phase 4 EIM E2 <i>Started: /Date(1440658800000)/</i> | Sep 22, 2020 Default energy bid proposal Aug 27, 2020 Final proposal | Dec 17, 2020 Board of Governors approval - default energy bid proposal Sep 30, 2020 Board of Governors approval - final proposal | Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones |
| Energy storage enhancements <i>Started: /Date(1612166400000)/</i> | Apr 08, 2021* Issue paper Apr 15, 2021* Meeting May 2021* Straw proposal | | |
| Extended day-ahead market EIM E2 <i>Started: /Date(1570086000000)/</i> | Schedule to be determined | | |
| FERC Order 831 - Import bidding and market parameters EIM E2 <i>Started: /Date(1557990000000)/</i> | Jan 28, 2021 Second revised draft tariff language Feb 04, 2021 Comments due | Dec 11, 2020 FERC approval (ER19-2757) Oct 21, 2020 Compliance filing (ER19-2757) Oct 01, 2020 Board of Governors approval Sep 21, 2020 FERC approval (ER19-2757) Sep 05, 2019 Tariff amendment filing (ER19-2757) | Mar 21, 2021 Deployment Q2 2021 Activation Implementation milestones |
| Flexible ramping product refinements EIM E2 <i>Started: /Date(1574323200000)/</i> | Aug 31, 2020 Final proposal | Sep 16, 2020 EIM Governing Body approval Sep 30 - Oct 01, 2020 Board of Governors approval | Deployment Nov 2020 (buffer and minimum) Activation Nov 2020 (buffer and minimum) Deployment Oct 2021 (deliverability) Activation Oct 2021 (deliverability) Implementation milestones |
| Hybrid resources phase 2 EIM E2 <i>Started: /Date(1563778800000)/</i> | Dec 28, 2020 Revised draft tariff language Mar 2021* Second revised draft tariff language | Nov 18, 2020 Board of Governors approval (phase 2) Nov 04, 2020 EIM Governing Body briefing (phase 2) | Oct 01, 2021 Deployment Oct 2021 Activation |

| Title | Proposal Development | Decision | Implementation |
|--|---|---|---|
| Market enhancements for summer 2021 readiness EIM E4 <i>Started: /Date(1608624000000)/</i> | Mar 03, 2021 Comments due on draft tariff language Mar 08, 2021 Market Surveillance Committee Mar 10, 2021 EIM Governing Body Mar 24-25, 2021 Board of Governors | | |
| Maximum import capability stabilization and multi-year allocation <i>Started: /Date(1575360000000)/</i> | Feb 09, 2021 Revised draft tariff language, Appendix A tariff definitions, BPM language Feb 17, 2021 Comments due Feb 18, 2021 Meeting | Oct 01, 2020 Board of Governors approval | Q3 2021* |
| Pseudo-ties of shared resources EIM E3 <i>Started: /Date(1588834800000)/</i> | Oct 30, 2020 Third revised draft tariff language | Jan 29, 2021 FERC approval (ER21-447) Nov 18, 2020 Board of Governors approval Nov 04, 2020 EIM Governing Body briefing | Spring 2021 Implementation milestones |
| Real-time settlement review EIM E3 <i>Started: /Date(1597302000000)/</i> | Oct 21, 2020 Draft final proposal | Dec 17, 2020 Board of Governors approval Dec 02, 2020 EIM Governing Body approval (settlement rule changes) | Mar 2021 Activation Apr 01, 2021 Deployment Implementation milestones |
| Resource adequacy enhancements phase 1 <i>Started: /Date(1540882800000)/</i> | Mar 01, 2021 Phase 1 draft tariff language Mar 09, 2021 Comments due on phase 1 final proposal Mar 17, 2021 Comments due on phase 1 draft tariff language Mar 22, 2021 Meeting Mar 24-25, 2021 Board of Governors | | Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones |
| Resource adequacy enhancements phase 2 <i>Started: /Date(1540882800000)/</i> | Apr 2021* Draft final proposal - phase 2A and seventh revised straw proposal - phase 2B Apr 2021* Meeting Apr 2021* Comments due on draft final proposal - phase 2A and seventh revised straw proposal - phase 2B Q2 2021* Board of Governors (phase 2A) Q3 2021* Board of Governors (phase 2B) | | Q3 2022 Implementation milestones |
| System market power mitigation EIM E2 <i>Started: /Date(1576483200000)/</i> | Feb 2021* Draft tariff language | | Q2 2020 |
| Variable operations and maintenance cost review <i>Started: /Date(1576742400000)/</i> | Jan 25, 2021 Revised draft tariff language Feb 01, 2021 Comments due Feb 02, 2021 Meeting Oct 22, 2020 Final proposal | Nov 18, 2020 Board of Governors approval | |
| Western EIM base schedule submission deadline EIM E1 <i>Started: /Date(1600844400000)/</i> | Nov 05, 2020 Draft final proposal | Dec 17, 2020 Board of Governors approval Dec 02, 2020 Western EIM Governing Body approval | Mar 2021 Activation Apr 01, 2021 Deployment Implementation milestones |
| Western EIM governance review phase 2 EIM E1 <i>Started: /Date(1544774400000)/</i> | Mar 16, 2021 Meeting | | |

| Title | Proposal Development | Decision | Implementation |
|---|--|----------|----------------|
| Western EIM sub-entity scheduling coordinator role EIM E1 <i>Started: /Date(1604390400000)/</i> | Jan 28, 2021 Meeting Feb 18, 2021 Comments due on revised straw proposal May 06, 2021 EIM Governing Body meeting May 19-20, 2021 Board of Governors meeting | | |