



The California ISO is closely monitoring coronavirus (COVID-19) developments and have taken steps to transition in-person stakeholder meetings to a virtual format or conference call. [Please check our calendar for updates](#) and contact customer service at (916) 608-7320 with questions.

## Stakeholder Initiatives

\*Date is tentative

Title	Proposal Development	Decision	Implementation
Aliso Canyon gas-electric coordination phase 5 <i>Started: /Date(1458716400000)/</i>	Oct 07, 2019 Draft tariff language	Dec 31, 2019 FERC approval (ER20-273) Oct 31, 2019 Tariff amendment filing (ER20-273)	Jan 2021 Deployment Jan 2021 Activation Implementation milestones
Contingency modeling enhancements <i>Started: /Date(1364281200000)/</i>	Aug 22, 2017 Draft final proposal	Dec 14, 2017 Board of Governors approval	
Day-ahead market enhancements EIM   E2 <i>Started: /Date(1529391600000)/</i>	Schedule to be determined Q2 2021 EIM Governing Body Q2 2021 Board of Governors		
Dispatch operating target tariff clarification <i>Started: /Date(1523602800000)/</i>	Aug 22, 2018 Draft tariff language	Oct 29, 2018 FERC approval (ER18-2380) Jul 26, 2018 Board of Governors briefing	Dec 2020 Deployment Feb 2021 Activation Implementation milestones
Energy storage and distributed energy resources phase 4 EIM   E2 <i>Started: /Date(1440658800000)/</i>	Sep 22, 2020 Default energy bid proposal Aug 27, 2020 Final proposal	Dec 17, 2020 Board of Governors approval - default energy bid proposal Sep 30, 2020 Board of Governors approval - final proposal	Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones
Extended day-ahead market EIM   E2 <i>Started: /Date(1570086000000)/</i>	Schedule to be determined		
FERC Order 831 - Import bidding and market parameters EIM   E2 <i>Started: /Date(1557990000000)/</i>	Nov 04, 2020 Comments due - revised draft tariff language Nov 10, 2020 Meeting	Dec 11, 2020 FERC approval (ER19-2757) Oct 21, 2020 Compliance filing (ER19-2757) Oct 01, 2020 Board of Governors approval Sep 21, 2020 FERC approval (ER19-2757) Sep 05, 2019 Tariff amendment filing (ER19-2757)	Mar 21, 2021 Deployment Q1 2021 Activation Implementation milestones
Flexible ramping product refinements EIM   E2 <i>Started: /Date(1574323200000)/</i>	Aug 31, 2020 Final proposal	Sep 16, 2020 EIM Governing Body approval Sep 30 - Oct 01, 2020 Board of Governors approval	Deployment Nov 2020 Activation Nov 2020 Implementation milestones
Generation deliverability assessment <i>Started: /Date(1556780400000)/</i>	Dec 10, 2019 Revised draft tariff language Oct 30, 2019 Revised draft final proposal	Jan 02, 2020 Tariff amendment (ER20-732) Nov 13, 2019 Board of Governors approval	
Hybrid resources phase 2 EIM   E2 <i>Started: /Date(1563778800000)/</i>	Dec 28, 2020 Revised draft tariff language Mar 2021* Second revised draft tariff language	Nov 18, 2020 Board of Governors approval (phase 2) Nov 04, 2020 EIM Governing Body briefing (phase 2)	Oct 01, 2021 Deployment Oct 2021 Activation
Intertie deviation settlement EIM   E2 <i>Started: /Date(1534921200000)/</i>	Mar 18, 2019 Draft tariff language Feb 13, 2019 Draft final proposal	Dec 08, 2020 Order accepting compliance filing (ER20-1890) Sep 29, 2020 Compliance filing (ER20-1890) Sep 17, 2020 FERC approval (ER20-1890) Feb 07, 2019 Board of Governors approval Jan 24, 2019 EIM Governing Body briefing	Dec 2020 Deployment Feb 2021 Activation Implementation milestones

Title	Proposal Development	Decision	Implementation
Local capacity technical study criteria update <i>Started: /Date(1559199600000)/</i>	Nov 05, 2019 Draft tariff language Sep 03, 2019 Draft final proposal	Jan 17, 2020 FERC approval (ER20-548) Dec 09, 2019 Tariff amendment filing (ER20-548) Nov 13, 2019 Board of Governors approval	
Market enhancements for summer 2021 readiness <i>Started: /Date(1608624000000)/</i>	Jan 06, 2021 Meeting on initiative scope and schedule Jan 12, 2021 Meeting on export and load scheduling priorities Jan 13, 2021 Meeting on Western EIM's resource sufficiency evaluation Jan 14, 2021 Comments due on Jan 6 meeting discussion Jan 20, 2021 Comments due on Jan 12-13 workshop discussions and presentations Mar 10, 2021 EIM Governing Body Mar 24-25, 2021 Board of Governors		
Maximum import capability stabilization and multi-year allocation	Nov 13, 2020 Draft tariff language, Appendix A tariff definitions, BPM language	Oct 01, 2020 Board of Governors approval	Q3 2021*
Pseudo-ties of shared resources EIM E3	Oct 30, 2020 Third revised draft tariff language	Nov 18, 2020 Board of Governors approval Nov 04, 2020 EIM Governing Body briefing	Spring 2021 Implementation milestones
Real-time settlement review EIM E3	Oct 21, 2020 Draft final proposal	Dec 02, 2020 EIM Governing Body approval (settlement rule changes) Dec 16-17, 2020 Board of Governors approval	
Resource adequacy enhancements phase 1	Jan 15, 2021 Meeting Jan 21, 2021 Comments due on Jan 5-7 meeting discussion Jan 29, 2021 Comments due on Jan 15 meeting discussion Feb 2021* Final proposal - phase 1 Feb 2021* Meeting Q1 2021 Board of Governors (phase 1)		Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones
Resource adequacy enhancements phase 2	Feb 2021* Draft final proposal - phase 2A Feb 2021* Meeting Feb 2021* Comments due on draft final proposal - phase 2A Apr 2021* Final proposal - phase 2A and seventh revised straw proposal - phase 2B Apr 2021* Comments due on seventh revised straw proposal - phase 2B Q2 2021* Board of Governors (phase 2A) Q3 2021* Board of Governors (phase 2B)		Q3 2022 Implementation milestones
System market power mitigation EIM E2	Feb 2021* Draft tariff language		Q2 2020

Title	Proposal Development	Decision	Implementation
Variable operations and maintenance cost review <i>Started: /Date(1576742400000)/</i>	Nov 03, 2020 Draft tariff language Oct 22, 2020 Final proposal	Nov 18, 2020 Board of Governors approval	
Western EIM base schedule submission deadline EIM   E1 <i>Started: /Date(1600844400000)/</i>	Nov 5, 2020 Draft final proposal	Dec 17, 2020 Board of Governors approval Dec 02, 2020 Western EIM Governing Body approval	
Western EIM governance review phase 2 EIM   E1 <i>Started: /Date(1544774400000)/</i>	Dec 14, 2020 Revised straw proposal Dec 18, 2020 Meeting Jan 22, 2021 Comments due		
Western EIM sub-entity scheduling coordinator role EIM   E1 <i>Started: /Date(1604390400000)/</i>	Jan 21, 2021* Revised straw proposal Jan 28, 2021* Meeting Feb 18, 2021* Comments due May 06, 2021 EIM Governing Body meeting May 19-20, 2021 Board of Governors meeting		