



Stakeholder Initiatives

Title	Proposal Development	Decision	Implementation
Aliso Canyon gas-electric coordination phase 5 <i>Started: Mar 23, 2016</i>	Oct 07, 2019 Draft tariff language posted	Oct 31, 2019 Tariff amendment (ER20-273)	
Capacity procurement mechanism soft-offer cap <i>Started: Jun 17, 2019</i>	Jan 02, 2020 Draft final proposal/draft tariff language Jan 09, 2020 Meeting draft final proposal/draft tariff language Jan 23, 2020 Comments due Q1 2020 Board of Governors meeting		Oct 02, 2020 Deployment Oct 2020 Activation Implementation milestones
Commitment costs and default energy bid enhancements EIM E2 <i>Started: Nov 22, 2016</i>	Mar 02, 2018 Second revised draft final proposal posted	Sep 05, 2019 Order No. 831 compliance tariff filing (ER19-2757) Aug 30, 2019 Tariff amendment filing (ER19-2727) Mar 22, 2018 Board of Governors approval Mar 8, 2018 EIM Governing Body briefing	Dec 04, 2019 Deployment Dec 2019 Activation Implementation milestones
Congestion revenue rights auction efficiency <i>Started: Apr 18, 2017</i>	Sep 27, 2018 Second revised draft tariff language (track 1B) posted	Track 1B Modification Nov 09, 2018 FERC approval Track 1B Sep 20, 2018 FERC approval Jun 21, 2018 Board of Governors approval Track 1A Sep 07, 2018 FERC approval Mar 22, 2018 Board of Governors approval	Nov 01, 2018 Deployment (Track 1A)
Contingency modeling enhancements <i>Started: Mar 26, 2013</i>	Aug 22, 2017 Draft final proposal posted	Dec 14, 2017 Board of Governors approval	Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Day-ahead market enhancements EIM E2 <i>Started: Jun 19, 2018</i>	Jan 2020 Straw proposal Feb 2020 Working group meeting 2021 Board of Governors meeting 2021 EIM Governing Body meeting		
Dispatch operating target tariff clarification <i>Started: Apr 13, 2018</i>	Aug 22, 2018 Draft tariff language posted	Oct 29, 2018 FERC approval (ER18-2380) Jul 26, 2018 Board of Governors briefing	Oct 01, 2020 deployment Oct 2020 activation Implementation milestones
Energy storage and distributed energy resources phase 4 EIM E2 <i>Started: Aug 27, 2015</i>	Dec 03, 2019 Working group default energy bid Q3 2020 Board of Governors meeting Q3 2020 EIM Governing Body meeting		
Excess behind the meter production <i>Started: Jul 10, 2018</i>	Dec 02, 2019 Meeting draft tariff language	May 15, 2019 Board of Governors approval	Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Extended day-ahead market EIM E2 <i>Started: Oct 03, 2019</i>	Nov 22, 2019 Comments due issue paper 2021 Board of Governors meeting 2021 EIM Governing Body meeting		
Flexible ramping product refinements EIM E2 <i>Started: Nov 21, 2019</i>	Dec 05, 2019 Comments due issue paper/straw proposal		

Title	Proposal Development	Decision	Implementation
Generation deliverability assessment <i>Started: May 02, 2019</i>	Nov 25, 2019 Meeting draft tariff language Oct 30, 2019 Revised draft final proposal posted	Nov 13, 2019 Board of Governors approval	
Hybrid resources EIM E2 <i>Started: Jul 22, 2019</i>	Oct 03, 2019 Meeting straw proposal Q2 2020 Board of Governors meeting Q2 2020 EIM Governing Body meeting		
Import bid cost verification EIM E2 <i>Started: May 16, 2019</i>	Dec 05, 2019 Meeting revised straw proposal Q2 2020 EIM Governing Body meeting Q2 2020 Board of Governors meeting		Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Intertie deviation settlement EIM E2 <i>Started: Aug 22, 2018</i>	Feb 13, 2019 Draft final proposal posted	Feb 07, 2019 Board of Governors approval Jan 24, 2019 EIM Governing Body briefing	Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Local capacity technical study criteria update <i>Started: May 30, 2019</i>	Nov 05, 2019 Draft tariff language posted Sep 03, 2019 Draft final proposal posted	Nov 13, 2019 Board of Governors approval	
Local market power mitigation enhancements 2018 EIM E1,E2 <i>Started: Apr 30, 2019</i>	May 24, 2019 Revised draft tariff language posted Feb 01, 2019 draft final proposal posted	Nov 20, 2019 Local Market Power Mitigation Enhancements Effective Date Notification (ER19-2347) Jul 02, 2019 Tariff amendment filing (ER19-2347) Mar 27, 2019 Board of Governors approval Mar 12, 2019 EIM Governing Body approval	Nov 13, 2019 Deployment Nov 2019 Activation Implementation milestones
Market settlement timeline EIM E2 <i>Started: Jun 13, 2019</i>	Dec 2019 Meeting draft tariff language	Nov 13, 2019 Board of Governors approval Oct 30, 2019 EIM Governing Body briefing	
Reliability must-run and capacity procurement mechanism enhancements <i>Started: Jan 30, 2018</i>	Apr 03, 2019 Third revised draft tariff language posted Jan 23, 2019 Draft final proposal posted	Sep 27, 2019 FERC approval Apr 22, 2019 Tariff amendment filing (ER19-1641) Mar 27, 2019 Board of Governors approval	Nov 13, 2019 Deployment Jan 2020 Activation Implementation milestones
Resource adequacy enhancements <i>Started: Oct 30, 2018</i>	Jan 07-08, 2020 Working group third revised straw proposal Q2 2020 Board of Governors meeting		
System market power mitigation <i>Started: Dec 16, 2019</i>	Dec 16, 2019 Meeting straw proposal		