

 <b>California ISO</b> <span style="color: red; font-size: small;">For EIM E1 - E4 category designations, * denotes category applies only to certain proposal elements</span>									
Calendar	Initiatives <i>(Updated Weekly)</i>	Initiative Lead	Start	Discuss at MSC	EIM Category <i>(E1-E4)</i>	Proposed EIM Governing Body Meeting	Proposed Board Meeting	Notes	Proposed Tariff Filing Date
Recurring Meetings	<a href="#">ISO Board of Governors meetings</a>	N/A	Recurring						
	<a href="#">EIM Governing Body meetings</a>	N/A	Recurring						
	<a href="#">Market Performance and Planning Forum meetings</a>	J. Morris	Recurring						
Policy Development	<a href="#">Congestion Revenue Rights Auction Efficiency (Track 2)</a>	P. Servedio	Q1 2018				TBD	Stakeholder process schedule currently under development	
	<a href="#">Day-Ahead Market Enhancements Phase 1</a>	M. Poage	Q1 2018		E4	Apr 2019	May 2019	Posting of the draft final proposal (currently set for publishing in Q1 2019) is pending further internal assessment until the technical feasibility of this initiative has been determined	
	<a href="#">Day-Ahead Market Enhancements Phase 2</a>	M. Poage	Q1 2018		TBD	Jul 2019	Jul 2019	Stakeholder process schedule currently under development	
	<a href="#">Energy Storage and Aggregated Distributed Energy Resource Phase 4</a>	E. Kim	Q1 2019		TBD		Q4 2019	Stakeholder process schedule currently under development	
	<a href="#">Excess Behind the Meter Production</a>	G. Murtaugh	Q2 2018				May 2018		
	<a href="#">Extend Day-Ahead Market Enhancements to EIM Entities</a>	TBD	TBD				TBD	Stakeholder process schedule currently under development	
	<a href="#">Interconnection Process Enhancements 2018</a>	D. Le Vine	Q1 2018				Feb 2019 (4 of 4)	Stakeholder processes for 3 of 4 clusters completed	
	<a href="#">Intertie Deviation Settlement</a>	M. Poage	Q2 2018		E2	Jan 2019	Feb 2019		
	<a href="#">Local Market Power Mitigation Enhancements</a>	B. Dean	Q3 2018		E1, E2 *	Mar 2019	Mar 2019	Previously referred to as EIM Offer Rules	
	<a href="#">RA Enhancements</a>	C. Devon	Q4 2018				Nov 2019		
	<a href="#">Reliability Must-Run and Capacity Procurement Mechanism Enhancements</a>	K. Johnson	Q1 2018	25-Jan-19			Mar 2019		
	<a href="#">Transmission Access Charge Structure Enhancements</a>	C. Devon	Q3 2017				Q1/Q2 2019	Previously referred to as Review Transmission Access Charge Structure	
	<a href="#">Storage as a Transmission Asset</a>	K. Meeusen	Q2 2018				Q3 2019		
Recurring Initiatives	<a href="#">Flexible Capacity Needs Technical Study Process</a>	C. Loutan	Recurring				N/A		
	<a href="#">Budget and Grid Management Charge Process</a>	A. Gordon	Recurring				Dec 2018	2018 process completed	
	<a href="#">2019 and 2023 Local Capacity Requirements</a>	C. Micsa	Recurring				N/A		
	<a href="#">Participating Transmission Owner Per-Unit Cost</a>	R. Emmert/ M.Wu	Recurring				N/A		
	<a href="#">Annual Policy Initiatives Roadmap</a>	B. Dean	Q3 2016			Nov 2019 (Briefing)	Dec 2019 (Briefing)		N/A
	<a href="#">2018-2019 Transmission Planning Process</a>	R. Sparks	Recurring				Q2 2019		N/A
	<a href="#">2017 Tariff Clarifications Filing Process</a>	K. Meeusen	Recurring				N/A		
	<a href="#">Western Regions Planning Coordination</a>	G. DeShazo	Recurring				N/A		
		Legal Lead	Start						
Tariff Development	<a href="#">Commitment Costs and Default Energy Bid Enhancements</a>	B. Dean	Q4 2016		E2		Mar 2018		TBD
	<a href="#">Commitment Cost Enhancements Phase 3</a>	B. Cooper	Q3 2015				Mar 2016		Feb 2019
	<a href="#">Congestion Revenue Rights Auction Efficiency (Track 1B)</a>	P. Servedio	Feb 2018				Jun 2018	Targeted FERC approval by mid-June, to allow participants to prepare their annual outage reporting by July 1, in order to meet the 2019 CRR processes	Jun 2018 / Sep 2018
	<a href="#">Congestion Revenue Rights Auction Efficiency (Track 1A)</a>	P. Servedio	Feb 2018				Mar 2018	Targeted FERC approval by mid-June, to allow participants to prepare their annual outage reporting by July 1, in order to meet the 2019 CRR processes	Jun 2018
	<a href="#">Contingency Modeling Enhancements</a>	P. Servedio	Mar 2013				Dec 2017		2018
	<a href="#">Energy Storage and Aggregated Distributed Energy Resource Phase 3</a>	E. Kim	Q3 2017		E2	Aug 2018	Sep 2018	Stakeholder process schedule for tariff development currently TBD	Q3 2019
	<a href="#">Generator Contingency and Remedial Action Scheme Modeling</a>	P. Servedio	Q2 2016	10-Jul-17	E1, E2 *		Sep 2017		TBD
	<a href="#">Interconnection Process Enhancements 2018</a>	D. Le Vine	Q3 2018				Feb 2019		TBD (4 of 4)