



Stakeholder Initiatives

Title	Proposal Development	Decision	Implementation
Aliso Canyon gas-electric coordination phase 5 <i>Started: Mar 23, 2016</i>	Oct 07, 2019 Draft tariff language	Oct 31, 2019 Tariff amendment filing (ER20-273)	
Capacity procurement mechanism soft-offer cap <i>Started: Jun 17, 2019</i>	Jan 06, 2020 Draft final proposal/draft tariff language Jan 09, 2020 Meeting Jan 23, 2020 Comments due Q1 2020 Board of Governors meeting		Oct 02, 2020 Deployment Oct 2020 Activation Implementation milestones
Commitment cost enhancements tariff clarifications EIM E2 <i>Started: Dec 10, 2019</i>	Jan 28, 2020 Draft final proposal/draft tariff language Feb 4, 2020 Meeting Mar 2020 Board of Governors meeting Mar 2020 EIM Governing Body meeting		
Commitment costs and default energy bid enhancements EIM E2 <i>Started: Nov 22, 2016</i>	Mar 02, 2018 Second revised draft final proposal	Sep 05, 2019 Tariff amendment filing (ER19-2757) Aug 30, 2019 Tariff amendment filing (ER19-2727) Mar 22, 2018 Board of Governors approval Mar 08, 2018 EIM Governing Body briefing	Jan 2020 Phase 1 Deployment Apr 2020 Phase 1 Activation Implementation milestones
Congestion revenue rights auction efficiency <i>Started: Apr 18, 2017</i>	Sep 27, 2018 Second revised draft tariff language (track 1B)	Track 1B Modification Nov 09, 2018 FERC approval Track 1B Sep 20, 2018 FERC approval Jun 21, 2018 Board of Governors approval Track 1A Sep 07, 2018 FERC approval Mar 22, 2018 Board of Governors approval	Nov 01, 2018 Deployment (Track 1A)
Contingency modeling enhancements <i>Started: Mar 26, 2013</i>	Aug 22, 2017 Draft final proposal	Dec 14, 2017 Board of Governors approval	Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Day-ahead market enhancements EIM E2 <i>Started: Jun 19, 2018</i>	Feb 03, 2020 Straw proposal Feb 10, 2020 Meeting Mar 02, 2020 Comments due 2021 Board of Governors meeting 2021 EIM Governing Body meeting		
Dispatch operating target tariff clarification <i>Started: Apr 13, 2018</i>	Aug 22, 2018 Draft tariff language	Oct 29, 2018 FERC approval (ER18-2380) Jul 26, 2018 Board of Governors briefing	Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Energy storage and distributed energy resources phase 4 EIM E2 <i>Started: Aug 27, 2015</i>	Dec 03, 2019 Meeting Feb 2020 Second revised straw proposal Apr 2020 Draft final proposal Q3 2020 Board of Governors meeting Q3 2020 EIM Governing Body meeting		
Excess behind the meter production <i>Started: Jul 10, 2018</i>	Dec 02, 2019 Revised draft tariff language Dec 19, 2018 Draft final proposal	May 15, 2019 Board of Governors approval	Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones

Title	Proposal Development	Decision	Implementation
Extended day-ahead market EIM E2 Started: Oct 03, 2019	Feb 11-12, 2020 Meeting Feb 26, 2020 Comments due 2021 Board of Governors meeting 2021 EIM Governing Body meeting		
FERC Order 831 - import bidding and market parameters EIM E2 Started: May 16, 2019	Feb 12, 2020 Draft final proposal Feb 19, 2020 Meeting Q2 2020 EIM Governing Body meeting Q2 2020 Board of Governors meeting		Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Flexible ramping product refinements EIM E2 Started: Nov 21, 2019	Dec 05, 2019 Comments due		
Generation deliverability assessment Started: May 02, 2019	Dec 10, 2019 Revised draft tariff language Oct 30, 2019 Revised draft final proposal	Nov 13, 2019 Board of Governors approval	
Hybrid resources EIM E2 Started: Jul 22, 2019	Dec 17, 2019 Meeting Jan 14, 2020 Comments due Mar 2020 Meeting Q2 2020 Board of Governors meeting Q2 2020 EIM Governing Body meeting		
Intertie deviation settlement EIM E2 Started: Aug 22, 2018	Feb 13, 2019 Draft final proposal	Feb 07, 2019 Board of Governors approval Jan 24, 2019 EIM Governing Body briefing	Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Local capacity technical study criteria update Started: May 30, 2019	Nov 05, 2019 Draft tariff language Sep 03, 2019 Draft final proposal	Dec 09, 2019 Tariff amendment filing (ER20-548) Nov 13, 2019 Board of Governors approval	
Local market power mitigation enhancements 2018 EIM E1,E2 Started: Apr 30, 2019	May 24, 2019 Revised draft tariff language Feb 01, 2019 Draft final proposal	Nov 20, 2019 Local Market Power Mitigation Enhancements Effective Date Notification (ER19-2347) Jul 02, 2019 Tariff amendment filing (ER19-2347) Mar 27, 2019 Board of Governors approval Mar 12, 2019 EIM Governing Body approval	Nov 13, 2019 Deployment Nov 2019 Activation Implementation milestones
Market settlement timeline EIM E2 Started: Jun 13, 2019	Feb 05, 2020 Business Requirement Specification Q1/Q2 2020 Meeting	Nov 13, 2019 Board of Governors approval Oct 30, 2019 EIM Governing Body briefing	Oct 01, 2020 Deployment Implementation milestones
Maximum import capability stabilization and multi-year allocation Started: Dec 03, 2019	Jan 22, 2020 Straw proposal Jan 29, 2020 Meeting Feb 12, 2020 Comments due Q3 2020 Board of Governors meeting		
Resource adequacy enhancements Started: Oct 30, 2018	Jan 22, 2020 Comments due Q3/4 2020 Board of Governors meeting		
System market power mitigation Started: Dec 16, 2019	Dec 16, 2019 Meeting Jan 10, 2020 Comments due Feb 2020 Draft final proposal Feb 2020 Meeting Feb-Mar 2020 Tariff and Business Requirement Specification development May 2020 EIM Governing Body meeting May 2020 Board of Governors meeting		Prior to Q3 2021 Implementation milestones

Title	Proposal Development	Decision	Implementation
Variable operations and maintenance cost review	Jan 21, 2020 Comments due Q3 2020 EIM Governing Body meeting Q3 2020 Board of Governors meeting		