

The California ISO is closely monitoring coronavirus (COVID-19) developments, and is taking proactive steps to protect our staff, our customers, the community, and the electric grid. [Learn more.](#)



The California ISO is closely monitoring coronavirus (COVID-19) developments and have taken steps to transition in-person stakeholder meetings to a virtual format or conference call. [Please check our calendar for updates](#) and contact customer service at (916) 608-7320 with questions.

Stakeholder Initiatives

Title	Proposal Development	Decision	Implementation
Aliso Canyon gas-electric coordination phase 5 <i>Started: Mar 23, 2016</i>	Oct 07, 2019 Draft tariff language	Dec 31, 2019 FERC approval (ER20-273) Oct 31, 2019 Tariff amendment filing (ER20-273)	
Capacity procurement mechanism soft offer cap <i>Started: Jun 17, 2019</i>	Q1 2020 Board of Governors meeting	Feb 25, 2020 Tariff Amendment Capacity Procurement Mechanism Soft Offer Cap (ER20-1075)	Oct 02, 2020 Deployment Oct 2020 Activation Implementation milestones
Commitment cost enhancements tariff clarifications <i>Started: Dec 10, 2019</i>	Mar 25-26, 2020 Board of Governors meeting		Dec 2020 Deployment Dec 2020 Activation
Commitment costs and default energy bid enhancements EIM E2 <i>Started: Nov 22, 2016</i>	Apr 2020 Tariff amendment refiling Aug 30, 2017 Draft final proposal	Sep 05, 2019 Tariff amendment filing (ER19-2757) Aug 30, 2019 Tariff amendment filing (ER19-2727) Mar 22, 2018 Board of Governors approval Mar 08, 2018 EIM Governing Body briefing	Jan 2020 Deployment Jul 2020* Activation Implementation milestones
Congestion revenue rights auction efficiency <i>Started: Apr 18, 2017</i>	Sep 27, 2018 Second revised draft tariff language (track 1B)	Track 1B Modification Nov 09, 2018 FERC approval Track 1B Sep 20, 2018 FERC approval Jun 21, 2018 Board of Governors approval Track 1A Sep 07, 2018 FERC approval Mar 22, 2018 Board of Governors approval	Nov 01, 2018 Deployment (Track 1A)
Contingency modeling enhancements <i>Started: Mar 26, 2013</i>	Aug 22, 2017 Draft final proposal	Dec 14, 2017 Board of Governors approval	Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones
Day-ahead market enhancements EIM E2 <i>Started: Jun 19, 2018</i>	May 22, 2020* Revised straw proposal Jun 04, 2020* Meeting Jun 18, 2020* Comments due Jul 22, 2020* Second Revised Straw Proposal Jul 29, 2020* Meeting Aug 12, 2020* Comments due 2021 Board of Governors meeting 2021 EIM Governing Body meeting		
Dispatch operating target tariff clarification <i>Started: Apr 13, 2018</i>	Aug 22, 2018 Draft tariff language	Oct 29, 2018 FERC approval (ER18-2380) Jul 26, 2018 Board of Governors briefing	Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Energy storage and distributed energy resources phase 3 EIM E2 <i>Started: Aug 27, 2015</i>	Jul 26, 2018 Revised draft final proposal	Nov 6, 2019 FERC approval phase 3A (ER19-2733) Sep 5, 2018 Board of Governors approval Aug 22, 2019 EIM Governing Body briefing	Oct 01, 2020 Deployment phase 3B Oct 2020 Activation phase 3B Nov 13, 2019 Deployment phase 3A Nov 2019 Activation phase 3A Implementation milestones

Title	Proposal Development	Decision	Implementation
Energy storage and distributed energy resources phase 4 EIM E2 Started: Aug 27, 2015	May 20, 2020* Draft final proposal May 27, 2020* Meeting Jun 2020* Draft tariff language Sep 16, 2020 EIM Governing Body meeting Sep 30, 2020 Board of Governors meeting		
Excess behind the meter production Started: Jul 10, 2018	Dec 02, 2019 Revised draft tariff language Dec 19, 2018 Draft final proposal	May 15, 2019 Board of Governors approval	Oct 01, 2020 Deployment Jan 2021 Activation Implementation milestones
Extended day-ahead market EIM E2 Started: Oct 03, 2019	Jun 15, 2020* Straw Proposal (Bundle 1) Jun 22-24, 2020* Meeting Jul 27, 2020* Comments due 2021 Board of Governors meeting 2021 EIM Governing Body meeting		
FERC Order 831 - Import bidding and market parameters EIM E2 Started: May 16, 2019	Apr 23, 2020* Draft final proposal Apr 29, 2020* Meeting May 20, 2020* Comments due Jun 06, 2020 EIM Governing Body meeting Jul 22, 2020 Board of Governors meeting		Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones
Flexible ramping product refinements EIM E2 Started: Nov 21, 2019	May 05, 2020* Draft final proposal May 12, 2020* Meeting May 27, 2020* Comments due		
Generation deliverability assessment Started: May 02, 2019	Dec 10, 2019 Revised draft tariff language Oct 30, 2019 Revised draft final proposal	Jan 02, 2020 Tariff amendment (ER20-732) Nov 13, 2019 Board of Governors approval	
Hybrid resources EIM E2 Started: Jul 22, 2019	Apr 29, 2020 Second revised straw proposal May 7, 2020 Meeting May 28, 2020 Comments due Aug 4, 2020* Draft final proposal (phase 1) Aug 11, 2020* Meeting Jun 30 2020 EIM Governing Body meeting (phase 1) Jul 22, 2020 Board of Governors meeting (phase 1) Nov 2020 Board of Governors and EIM Governing Body meetings (phase 2)		
Intertie deviation settlement EIM E2 Started: Aug 22, 2018	Feb 13, 2019 Draft final proposal	Feb 07, 2019 Board of Governors approval Jan 24, 2019 EIM Governing Body briefing	Oct 01, 2020 Deployment Oct 2020 Activation Implementation milestones
Local capacity technical study criteria update Started: May 30, 2019	Nov 05, 2019 Draft tariff language Sep 03, 2019 Draft final proposal	Jan 17, 2020 FERC approval (ER20-548) Dec 09, 2019 Tariff amendment filing (ER20-548) Nov 13, 2019 Board of Governors approval	
Local market power mitigation enhancements 2018 EIM E1,E2 Started: Apr 30, 2019	May 24, 2019 Revised draft tariff language Feb 01, 2019 Draft final proposal	Nov 20, 2019 Local Market Power Mitigation Enhancements Effective Date Notification (ER19-2347) Jul 02, 2019 Tariff amendment filing (ER19-2347) Mar 27, 2019 Board of Governors approval Mar 12, 2019 EIM Governing Body approval	Nov 13, 2019 Deployment Nov 2019 Activation Implementation milestones
Market settlement timeline EIM E2 Started: Jun 13, 2019	Feb 05, 2020 Business Requirement Specification	Nov 13, 2019 Board of Governors approval Oct 30, 2019 EIM Governing Body briefing	Oct 01, 2020 Deployment Jan 2021 Activation Implementation milestones

Title	Proposal Development	Decision	Implementation
Maximum import capability stabilization and multi-year allocation <i>Started: Dec 03, 2019</i>	May 21, 2020* Draft final proposal May 28, 2020* Meeting Jun 11, 2020* Comments due Q3 2020 Board of Governors meeting		Q3 2021*
Proxy demand resource - resource adequacy clarifications <i>Started: Mar 27, 2020</i>	Apr 28, 2020 Meeting May 08, 2020 Comments due Jul 22, 2020 Board of Governors meeting		
Resource adequacy enhancements <i>Started: Oct 30, 2018</i>	Jun 15-16, 2020* Meeting Jun 30, 2020* Comments due Q1 2021 Board of Governors		Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones
System market power mitigation EIM E2 <i>Started: Dec 16, 2019</i>	May 04, 2020 Comments due Jun 01, 2020* Draft final proposal Jun 08, 2020* Meeting Sep 15, 2020 EIM Governing Body meeting Sep 30 - Oct 1, 2020 Board of Governors meeting		Q2 2021 Implementation milestones
Variable operations and maintenance cost review	May 04, 2020* Revised straw proposal May 11, 2020* Meeting May 25, 2020* Comments due Q3 2020 EIM Governing Body meeting Q3 2020 Board of Governors meeting		Q4 2020*

*Date is tentative