

# EDAM Training Timeline – 2026 Implementation\*

Date	Activity
August 2024	Introductory training video <ul style="list-style-type: none"> <li>• <a href="#">Intro to EDAM video</a></li> </ul>
November 2024	Track 6 (Training & Readiness) kickoff call
April 2025	Receive signed EDAM Coordinated Training Plan Agreement <ul style="list-style-type: none"> <li>• CAISO trainers to develop training plan with EDAM entity [training staff] – preparation of this document will begin approx. 2 months in advance</li> </ul>
April 2025	CBTs available in preparation for Train-the-Trainer sessions
June 2025	Train-the-Trainer Sessions for EDAM entity designated trainers
July – September 2025	EDAM entity internal training begins – complete by Parallel Ops (suggested timeframe): <ul style="list-style-type: none"> <li>• Based on information from train-the-trainer sessions</li> <li>• Completion of EDAM CBT training modules</li> </ul>
February – June 2026	Provide reference material to enhance onboarding training <ul style="list-style-type: none"> <li>• Job aids, knowledge articles, and reference material that can be shared during Parallel Ops and Go-Live (BPM, Tariff, charge code configuration guides, etc.)</li> </ul>

\* These dates and activities apply to entities who are working toward a 2026 go-live. They are shared externally so that entities who will onboard in the future have a sense of the timeline for planning purposes.