



The California ISO is closely monitoring coronavirus (COVID-19) developments and have taken steps to transition in-person stakeholder meetings to a virtual format or conference call. [Please check our calendar for updates](#) and contact customer service at (916) 608-7320 with questions.

Stakeholder Initiatives

*Date is tentative

Title	Proposal Development	Decision	Implementation
Aliso Canyon gas-electric coordination phase 5	Oct 07, 2019 Draft tariff language	Dec 31, 2019 FERC approval (ER20-273) Oct 31, 2019 Tariff amendment filing (ER20-273)	Nov 2020 Deployment Nov 2020 Activation Implementation milestones
Commitment costs and default energy bid enhancements EIM E2	May 13, 2020 Revised draft tariff language Aug 30, 2017 Draft final proposal	Sep 21, 2020 FERC approval (ER20-2360) Jul 09, 2020 Tariff amendment filing (ER20-2360) Sep 05, 2019 Tariff amendment filing (ER19-2757) Aug 30, 2019 Tariff amendment filing (ER19-2727) Mar 22, 2018 Board of Governors approval Mar 08, 2018 EIM Governing Body briefing	Dec 2020 Deployment Dec 2020 Activation Implementation milestones
Contingency modeling enhancements	Aug 22, 2017 Draft final proposal	Dec 14, 2017 Board of Governors approval	Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones
Day-ahead market enhancements EIM E2	Dec 07, 2020* Second revised straw proposal Dec 14, 2020* Meeting Jan 20, 2021* Comments due Q2 2021 EIM Governing Body meeting Q2 2021 Board of Governors meeting		
Dispatch operating target tariff clarification	Aug 22, 2018 Draft tariff language	Oct 29, 2018 FERC approval (ER18-2380) Jul 26, 2018 Board of Governors briefing	Oct 2020 Deployment TBD Activation Implementation milestones
Energy storage and distributed energy resources phase 4 EIM E2	Dec 02, 2020 EIM Governing Body meeting Dec 03, 2020 Comments due - draft tariff language (default energy bid) Dec 16, 2020 Board of Governors meeting	Sep 30, 2020 Board of Governors approval - final proposal	Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones
Excess behind the meter production	Dec 02, 2019 Revised draft tariff language Dec 19, 2018 Draft final proposal	Oct 23, 2020 Tariff amendment filing (ER21-190) May 15, 2019 Board of Governors approval	Oct 01, 2020 Deployment Jan 2021 Activation Implementation milestones
Extended day-ahead market EIM E2	Nov 12, 2020 Comments due - bundle 1 straw proposal		Oct 01, 2022 Deployment Oct 2022 Activation
FERC Order 831 - Import bidding and market parameters EIM E2	Nov 04, 2020 Comments due - revised draft tariff language Nov 10, 2020 Meeting	Oct 01, 2020 Board of Governors approval Sep 21, 2020 FERC approval (ER19-2757) Sep 05, 2019 Tariff amendment filing (ER19-2757)	Mar 21, 2021 Deployment Q1 2021 Activation Implementation milestones

Title	Proposal Development	Decision	Implementation
Flexible ramping product refinements EIM E2 <i>Started: /Date(1574323200000)/</i>	Aug 31, 2020 Final proposal	Sep 16, 2020 EIM Governing Body approval Sep 30 - Oct 01, 2020 Board of Governors approval	Nov 2020 Deployment (buffer and min) Nov 2020 Activation (buffer and min) Implementation milestones
Generation deliverability assessment <i>Started: /Date(1556780400000)/</i>	Dec 10, 2019 Revised draft tariff language Oct 30, 2019 Revised draft final proposal	Jan 02, 2020 Tariff amendment (ER20-732) Nov 13, 2019 Board of Governors approval	
Hybrid resources phase 1 EIM E2 <i>Started: /Date(1563778800000)/</i>	May 07, 2020 Second revised straw proposal Jul 10, 2020 Revised draft tariff language	Nov 19, 2020 FERC approval (ER20-2890) Jul 22, 2020 Board of Governors approval (phase 1) Jun 30, 2020 EIM Governing Body briefing (phase 1)	Dec 2020 Deployment Dec 2020 Activation Implementation milestones
Hybrid resources phase 2 EIM E2 <i>Started: /Date(1563778800000)/</i>	Nov 30, 2020 Comments due (draft tariff language) Dec 08, 2020 Meeting	Nov 18, 2020 Board of Governors approval (phase 2) Nov 04, 2020 EIM Governing Body briefing (phase 2)	Oct 01, 2021 Deployment Oct 2021 Activation
Intertie deviation settlement EIM E2 <i>Started: /Date(1534921200000)/</i>	Mar 18, 2019 Draft tariff language Feb 13, 2019 Draft final proposal	Sep 17, 2020 FERC approval (ER20-1890) Feb 07, 2019 Board of Governors approval Jan 24, 2019 EIM Governing Body briefing	Dec 2020 Deployment Jan 2021 Activation Implementation milestones
Local capacity technical study criteria update <i>Started: /Date(1559199600000)/</i>	Nov 05, 2019 Draft tariff language Sep 03, 2019 Draft final proposal	Jan 17, 2020 FERC approval (ER20-548) Dec 09, 2019 Tariff amendment filing (ER20-548) Nov 13, 2019 Board of Governors approval	
Market settlement timeline EIM E2 <i>Started: /Date(1560409200000)/</i>	Sep 23, 2019 Draft final proposal	Nov 13, 2019 Board of Governors approval Oct 30, 2019 EIM Governing Body briefing Oct 02, 2020 FERC approval (ER20-2617)	Oct 01, 2020 Deployment Jan 2021 Activation Implementation milestones
Maximum import capability stabilization and multi-year allocation <i>Started: /Date(1575360000000)/</i>	Nov 13, 2020 Draft tariff language, Appendix A tariff definitions, BPM language Nov 23, 2020 Comments due Nov 30, 2020 Meeting	Oct 01, 2020 Board of Governors approval	Q3 2021*
Proxy demand resource - resource adequacy clarifications <i>Started: /Date(1585292400000)/</i>	Apr 28, 2020 Final proposal	Nov 23, 3030 FERC approval (ER20-2922) Jul 22, 2020 Board of Governors approval	Nov 2020 Implementation milestones
Pseudo-ties of shared resources EIM E3 <i>Started: /Date(1588834800000)/</i>	Oct 30, 2020 Third revised draft tariff language	Nov 18, 2020 Board of Governors approval Nov 04, 2020 EIM Governing Body briefing	Spring 2021 Implementation milestones
Real-time settlement review EIM E1 <i>Started: /Date(1597302000000)/</i>	Nov 17, 2020 Comments due - draft tariff language Nov 19, 2020 Meeting Dec 02, 2020 EIM Governing Body meeting Dec 16-17, 2020 Board of Governors meeting		
Resource adequacy enhancements <i>Started: /Date(1540882800000)/</i>	Nov 06, 2020 Portfolio analysis Nov 12, 2020 Meeting Nov 13, 2020 Market Surveillance Committee Nov 25, 2020 Comments due Q1 2021 Board of Governors		Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones

Title	Proposal Development	Decision	Implementation
System market power mitigation EIM E2 <i>Started: /Date(1576483200000)/</i>	Jan 2021* Draft tariff language Jan 2021* EIM Governing Body meeting Feb 2020* Board of Governors meeting		
Variable operations and maintenance cost review <i>Started: /Date(1576742400000)/</i>	Nov 03, 2020 Draft tariff language Oct 22, 2020 Final proposal	Nov 18, 2020 Board of Governors approval	
Western EIM base schedule submission deadline <i>Started: /Date(1600844400000)/</i>	Nov 20, 2020 Draft tariff language Dec 07, 2020 Comments due Dec 10, 2020 Meeting Dec 02, 2020 Western EIM Governing Body Dec 16-17, 2020 ISO Board of Governors		
Western EIM governance review phase 2 EIM E1 <i>Started: /Date(1544774400000)/</i>	Dec 2020* Revised straw proposal		
Western EIM sub-entity scheduling coordinator role EIM E1 <i>Started: /Date(1604390400000)/</i>	Nov 05, 2020 Issue paper/straw proposal Nov 12, 2020 Meeting Dec 03, 2020 Comments due May 06, 2021 EIM Governing Body meeting May 19-20, 2021 Board of Governors meeting		