

EDAM Training Timeline – 2026 Implementation

Date	Activity
Summer/Fall 2024	Introductory training video <ul style="list-style-type: none"> • Intro to EDAM video
Jan 2025	Track 6 (Training & Readiness) kickoff call
March 2025	Receive signed EDAM Coordinated Training Plan Agreement <ul style="list-style-type: none"> • CAISO trainers to develop training plan with EDAM entity [training staff] – preparation of this document will begin approx. 2 months in advance
Spring 2025	CBTs available Spring 2025 in preparation for Train-the-Trainer sessions
Spring 2025	Train-the-Trainer Sessions for EDAM entity designated trainers
June – September 2025	EDAM entity internal training begins – complete by Parallel Ops (suggested timeframe): <ul style="list-style-type: none"> • Based on information from train-the-trainer sessions • Completion of EDAM CBT training modules
February – June 2026	Provide reference material to enhance onboarding training <ul style="list-style-type: none"> • Job aids, knowledge articles, and reference material that can be shared during Parallel Ops and Go-Live (BPM, Tariff, charge code config guides, etc.)

Rev. 2/13/24