

WESTERN ENERGY IMBALANCE MARKET

EIM Implementation Status

Khaled Abdul-Rahman

Vice President, Power Systems and Market Technology


EIM Governing Body

General Session

December 15, 2021



EIM Implementation Status



EIM On-boarding update

- 2022 EIMs On-boarding status
 - Parallel operation started on 12/1/2021, targeting production on 3/2/2022
 - Avista Utilities
 - Bonneville Power Administration
 - Tacoma Power
 - Market sim started, targeting parallel operation on 2/1/2022, production on 4/1/2022
 - Tucson Electric Power

- 2023 EIMs On-boarding status – production 4/5/2023
 - SC applications, initial data submissions, physical meter assessment forms, train-the-trainer workshop registration
 - Avangrid
 - El Paso Electric
 - Western Area Power Administration - Desert South West