



Policy Initiatives Timeline

This document provides a simple, at-a-glance, snapshot of all active policy initiatives and where they are in the stakeholder process. Updated weekly.
Note: Includes the Annual Policy Initiative Catalog & Roadmap Process but does not include any other recurring processes or miscellaneous meeting topics.



	2025																																															
	Q1												Q2												Q3								Q4															
Initiative	January				February				March				April				May				June				July				August				September				October				November				December			
	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4												
Annual Policy Initiative Catalog & Roadmap Process 2025	Kickoff				Catalog Submissions				Prioritization Process - Survey survey submissions				Prioritization Process - Survey Results				Policy Initiatives Catalog Published																															
Subscriber PTO Market Scheduling Options	Issue Paper		Straw Proposal						Draft Final Proposal				Final Proposal		ISO Board of Governors		Draft Tariff Language																															
Congestion revenue rights enhancements	Foundations				Analysis				Policy Scope + Problem Statements																Proposal development																							
Demand and Distributed Energy Market Integration					Working Groups																				Working Groups																							
Day-Ahead Sufficiency	Draft Final Proposal																Implementation																															
Day-Ahead Market Enhancements																	Implementation																															
Extended Day-Ahead Market (EDAM)	Implementation																																															
Extended Day-Ahead Market (EDAM) Congestion Revenue Allocation									Issue Paper				Straw Proposal				Draft Final Proposal																															
Price Formation Enhancements	Phase 2: Working Groups																																															
Topic 1: Scarcity Pricing																																																
Topic 2: BAA-level MPM																																																
Topic 3: Fast-start Pricing																																																
Storage Design and Modeling	Working Groups																																															
Topic 1: Bid Cost Recovery (BCR), Outage Management, Uplift, and Default Energy Bid (DEB)																																																
Topic 2: State-of-Charge (SOC) Management																																																
Topic 3: Distribution-level & Paired Resources																																																
Interconnection Process Enhancements 2023 Track 3	Draft final proposal				Final Proposal		ISO Board of Governors		Draft Tariff Language																																							
Gas Resource Management					Issue Paper																																											
GHG Coordination																																																
Topic 1: WEIM/EDAM GHG design																					Postponed																											
Topic 2: Non-priced approaches for GHG reduction	Issue Paper												Straw Proposal																																			
Topic 3: Additional GHG-related metrics	Addressed and closed out																																															
Resource Adequacy Modeling & Program Design	Straw Proposals																																															
Track 1: Modeling, Defaults, and Accreditation																																																
Track 2: Outage & substitution and availability and incentive mechanisms																																																
Track 3a: Backstop reform and long-term EDAM RSE solutions																																																
Track 3b: RA status visibility	Postponed																																															
WEIM Assistance Energy Transfer																																																