

Policy Initiatives Timeline

This document provides a simple, at-a-glance, snapshot of all active policy initiatives and where they are in the stakeholder process. Updated weekly.
 Note: Includes the Annual Policy Initiative Catalog & Roadmap Process but does not include any other recurring processes or miscellaneous meeting topics.

Pre-proposal development
 Proposal development
 Decision
 Implementation
 Comments Due
 Meeting

Initiative	2025																																		
	Q1												Q2								Q3														
	January				February				March				April				May				June				July				August				September		
	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4			
Annual Policy Initiative Catalog & Roadmap Process 2025	Kickoff				Catalog Submissions																														
Billing, Payment, and Credit Enhancements																																			
Subscriber PTO Market Scheduling Options	Issue Paper				Straw Proposal				Draft Final Proposal				Final Proposal				ISO Board of Governors																		
Congestion revenue rights enhancements	Foundations				Analysis				Policy Scope + Problem Statements																										
Demand and Distributed Energy Market Integration	Working Groups																																		
Day-Ahead Sufficiency	Draft Final Proposal																																		
Day-Ahead Market Enhancements																																			
Extended Day-Ahead Market (EDAM)																																			
Inter-SC Trades in Regional Markets																																			
Price Formation Enhancements	Phase 2: Working Groups																																		
Topic 1: Scarcity Pricing	♦♦♦♦				♦♦♦♦																														
Topic 2: BAA-level MPM													♦♦♦♦																						
Topic 3: Fast-start Pricing	♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦														
Transmission Service & Market Scheduling Priorities Phase 2																																			
Storage Design and Modeling	Working Groups																																		
Topics 1: Bid Cost Recovery (BCR), Outage Management, Uplift, and Default Energy Bid (DEB)	♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦														
Topic 2: State-of-Charge (SOC) Management					♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦														
Topic 3: Distribution-level & Paired Resources					♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦														
West-wide Governance Pathways																																			
EDAM ISO BAA Participation Rules																																			
Interconnection Process Enhancements 2023 Track 2																																			
Interconnection Process Enhancements 2023 Track 3	♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦														
FERC Order 881 - Managing Transmission Line Ratings Phase 2					♦♦♦♦				♦♦♦♦																										
Gas Resource Management					♦♦♦♦				♦♦♦♦																										
Generation Deliverability Methodology Review																																			
GHG Coordination Topic 1: WEIM/EDAM GHG design Topic 2: Non-priced approaches for GHG reduction Topic 3: Additional GHG-related metrics	♦♦♦♦				♦♦♦♦																														
Resource Adequacy Modeling & Program Design	♦♦♦♦				♦♦♦♦				♦♦♦♦																										
Track 1: Modeling, Defaults, and Accreditation					♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦														
Track 2: Outage & substitution and					♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦														
Track 3a: Backstop generation and					♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦														
Track 3b: RA status visibility					♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦				♦♦♦♦														