



Policy Initiatives

*Date is tentative

Title	Proposal Development	Decision	Implementation
Adjustment to intertie constraint penalty prices WEIM Advisory Started: 11/12/2021	Jan 21, 2022 Draft final proposal posted	Feb 9-10, 2022 Joint ISO Board of Governors and WEIM Governing Body approval	
Central procurement entity implementation Board Started: 11/11/2021	Feb 16, 2022 Final proposal posted	Mar 17, 2022 ISO Board of Governors approval	Fall 2022 Implementation milestones
Clarifications to reliability must-run designation process Board Started: 08/09/2021		Dec 17, 2021 Board of Governors (information report only)	
Contingency modeling enhancements Started: 03/26/2013	Aug 22, 2017 Draft final proposal posted	Dec 14, 2017 Board of Governors approval	
Contract management enhancements 2021 Board Started: 08/09/2021		Mar 25, 2022 FERC approval (ER22-878) Jan 25, 2022 Tariff amendment filing (ER22-878) Dec 17, 2021 Board of Governors approval	
Day-ahead market enhancements WEIM Advisory Started: 06/19/2018	Jul 19, 2022* Draft final proposal posting Jul 26, 2022* Meeting Aug 09, 2022* Comments due Oct 26, 2022 ISO Board of Governors and WEIM Governing Body joint meeting		Fall 2023
Energy storage enhancements Joint Authority Started: 02/01/2021	Jun 30, 2022* Meeting Jul 14, 2022* Comments due Aug 30, 2022* ISO Board of Governors and WEIM Governing Body joint meeting		
Extended day-ahead market Started: 10/03/2019	Jun 16, 2022 Comments due on straw proposal Jul 2022* Technical workshops Aug 11, 2022* Revised straw proposal posting Aug 25, 2022* Meeting Sep 09, 2022* Comments due on revised straw proposal Sep 2022* Draft tariff framework posting Oct 19, 2022* Draft final proposal posting Nov 02-03, 2022* Meeting Nov 03, 2022* Draft tariff posting Nov 18, 2022* Comments due on draft final proposal and draft tariff language Dec 07, 2022* Final proposal posting Dec 14, 2022* ISO Board of Governors and WEIM Governing Body joint meeting		
FERC Order No. 881 - managing transmission line ratings Started: 05/06/2022	Jun 21, 2022* Revised draft tariff language posting Jul 12, 2022* FERC filing submission		

Title	Proposal Development	Decision	Implementation
Flexible ramping product refinements E2 <i>Started: 11/21/2019</i>	Aug 31, 2020 Final proposal posted	Sep 30 - Oct 01, 2020 Board of Governors approval Sep 16, 2020 EIM Governing Body approval	Deliverability: Fall 2022 Buffer and minimum: Nov 2020 Deployment Nov 2020 Activation Implementation milestones
Interconnection process enhancements 2021 phase 1 <i>Started: 09/30/2021</i>	Apr 21, 2022 Final proposal posted	Jun 02, 2022 Tariff amendment filing (ER22-2018) May 12, 2022 Board of Governors approval	
Interconnection process enhancements 2021 phase 2 Board <i>Started: 09/30/2021</i>	Jun 28, 2022 Comments due Jul 26, 2022* Draft final proposal posting Aug 02, 2022* Meeting Aug 16, 2022* Comments due Sep 13, 2022* Final proposal and draft tariff language posting Sep 20, 2022* Meeting Oct 04, 2022* Comments due Oct 26, 2022* Board of Governors meeting		
Market parameter changes enhancement <i>Started: 04/19/2022</i>			
Maximum import capability enhancements phase 1 <i>Started: 03/10/2021</i>	Oct 11, 2021 Final proposal posted	Nov 03, 2021 Board of Governors approved	
Maximum import capability enhancements phase 2 <i>Started: 03/10/2021</i>			Fall 2022 Implementation milestones
Planning standards - remedial action scheme guidelines update <i>Started: 06/15/2021</i>			
Price formation enhancements <i>Started: 04/11/2022</i>	Jun 30, 2022* Issue paper posting Jul 08, 2022* Meeting Aug 12, 2022* Comments due		
Reliability demand response resource bidding enhancements Joint Authority <i>Started: 10/28/2021</i>	Jul 20, 2022* ISO Board of Governors and WEIM Governing Body joint meeting - track 2	Mar 23, 2022 Tariff amendment filing (ER22-1431) Mar 16, 2022 ISO Board of Governors and WEIM Governing Body joint approval - track 1	
Resource adequacy enhancements phase 2 WEIM Advisory <i>Started: 10/30/2018</i>			Fall 2023
Short-long start unit definitions update Joint Authority <i>Started: 01/19/2022</i>		Mar 24, 2022 Tariff amendment filing (ER22-1438) Mar 16, 2022 ISO Board of Governors and WEIM Governing Body approval	
Transmission service and market scheduling priorities phase 1 <i>Started: 05/20/2021</i>		Mar 15, 2022 FERC approval (ER22-906) Jan 20, 2022 Board of Governors approval - phase 1	Spring 2022 Implementation milestones
Transmission service and market scheduling priorities phase 2 WEIM Advisory <i>Started: 05/20/2021</i>	Jul 14, 2022* - Straw proposal posting Jul 25, 2022* - Meeting Aug 08, 2022* - Comments due Mar 2023* - WEIM Governing Body and Board of Governors meeting		Summer 2024 Implementation milestones
WEIM governance review phase 3 <i>Started: 12/14/2018</i>	Schedule TBD		

Title	Proposal Development	Decision	Implementation
<p>WEIM resource sufficiency evaluation enhancements</p> <p>Joint Authority</p> <p><i>Started: 05/25/2021</i></p>	<p>Jun 29, 2022* Straw proposal posting</p> <p>Jul 07, 2022* Meeting</p> <p>Jul 21, 2022* Comments due</p> <p>Oct 26, 2022* Joint WEIM Governing Body and Board of Governors meeting</p>	<p>May 27, 2022 FERC approval (ER22-1278)</p> <p>Mar 11, 2022 Tariff amendment filing (ER22-1278)</p> <p>Feb 09, 2022 ISO Board of Governors approval - phase 1</p> <p>Feb 02, 2022 Market Surveillance Committee opinion adopted - phase 1</p>	
<p>WEIM sub-entity scheduling coordinator role</p> <p>E1</p> <p><i>Started: 11/03/2020</i></p>	<p>Jun 02, 2021 Revised draft tariff language and agreements posted</p> <p>Mar 18, 2021 Draft final proposal posted</p>	<p>Jan 21, 2022 Tariff amendment filing (ER22-869)</p> <p>Sep 08, 2021 EIM Governing Body approval</p> <p>Sep 22-23, 2021 Board of Governors approval (consent agenda)</p>	<p>To be determined</p> <p>Implementation milestones</p>