

WESTERN ENERGY IMBALANCE MARKET

WEIM Implementation Status

Khaled Abdul-Rahman

Vice President, Power Systems and Market Technology


WEIM Governing Body

General Session


March 15, 2022



WEIM Implementation Status



2014 WEIM ETSR Diagram



WEIM On-boarding update

- 2022 WEIMs on-boarding status:
 - Avista Utilities & Tacoma Power
 - Cut-over to production was on 3/2/2022
 - Fully integrated into WEIM
 - Bonneville Power Administration
 - Re-entered Parallel Operation on 3/8/2022
 - Production cut-over date 5/3/2022
 - Tucson Electric Power:
 - Parallel operation started 2/15/2022 to give more testing time for Joint Owned Unit model
 - Production cut-over date 5/3/2022
- 2023 WEIMs on-boarding status – On track for production cut-over date 4/5/2023
 - Avangrid
 - El Paso Electric
 - Western Area Power Administration - Desert South West