

# WESTERN ENERGY IMBALANCE MARKET

## EIM Implementation Status

Khaled Abdul-Rahman

Vice President, Power Systems and Market Technology


EIM Governing Body

General Session

February 8, 2022



# EIM Implementation Status



# EIM On-boarding update

- 2022 EIMs on-boarding status:
  - Avista Utilities: Readiness criteria accomplished, and 30-day FERC notice is filed for go-live on 3/2/2022.
  - Tacoma Power: Readiness criteria accomplished, and 30-day FERC notice is filed for go-live on 3/2/2022
  - Bonneville Power Administration:
    - Waiting on last BPA readiness criteria related to sub-allocation of EIM settlement charges to BPA's own transmission customers.
    - New go-live date 5/3/2022. Original go-live date 3/2/2022.
  - Tucson Electric Power:
    - Testing of new pilot joint-owned-unit model is in progress.
    - Parallel operation starts 2/15/2022 to give more testing time for JOU model
    - Production go-live on 5/3/2022. Original go-live date 4/1/2022.
- 2023 EIMs on-boarding status – On track for production 4/5/2023
  - Avangrid
  - El Paso Electric
  - Western Area Power Administration - Desert South West