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EIM Update

Market Operator
" California ISO
. Puget Sound EIM enti
2021 EIMs on-boarding status: gEnergy 4 o participant

« Balancing Area of North California — Phase2 Seattle

[ Planned EIM entry 2021
/ Western Area Power Administration ... City Light

I Planned EIM entry 2022

3/25/21 TSS@Z? [ Planned EIM entry 2023
» Turlock Irrigation District ... 3/25/2021 B ol
* Los Angeles Department of Water and Generdl

Electric

Power ... 4/1/21

Public Service Company of New Mexico
4/1/21

NorthWestern Energy ... mid-June, 2021

BANC

2022 EIMs \

» Avista Utilities
Bonneville Power Administration

Cahforma ‘

Tacoma Power ISO

Turlock "
irrlgdhon .
Disinctf

Xcel do

* Tucson Electric Power '

» Xcel Energy — Colorado los Angeles f Public Serwce
Dept. of | ¢ Company of
Water & = 4 . New Mexico

2023 EIMs Power

i i Salt River

Avangrid Brojec)
. Tucson
 El Paso Electric Electric ~ El Paso

Power Electric
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EIM 2021 Special Considerations

« BANC
— FNM promotion along with EIM cut-over

— Member level forecasting, losses, base load, Settlements
— Logical interfaces between SMUD and WASN

- LADWP
— Splitting of Glendale and Burbank
— HVDC Modeling & Constraints
* Resources & ETSRs
* Optimize LA & CAISO shares
* Non-EIM shares
— Castaic Pump Storage dynamic limit grouping constraint
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Overall Market Update for New EIMs

Performance Summary
— Excellent passing Test results
— Prices are reasonable based on bidding trends

Settlement Summary
— Overall, settlement charges and payments seem reasonable.

— There were some cases required correction and the corrected
values will be picked up at the T+70B statement.

Top reported issues

— Revised historical Load forecast due to non-confirming load
— Investigation of ACE events

— Ul performance

— Software defects
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2022 EIM Implementation Timeline

« BPA, Avista and Tacoma will all go live on 3/2/22, with an extended Joint
Integration and Parallel Operations timeline.

* Tucson and PSCo will go live on 4/1/2022.

2022 EIM Implementation
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