



California ISO

WESTERN ENERGY MARKETS

Extended Day-Ahead Market Onboarding Update

Khaled Abdul-Rahman, Ph.D.

Vice President, Power Systems and Market Technology

Joint ISO Board of Governors / WEM Governing Body Meeting
General Session

February 12, 2025

Other ISO EDAM Onboarding Updates

Key Accomplishments

- ✓ Delivered Transfer System Resources Modeling Enhancements design
- ✓ Executed PGE, BANC & LADWP Implementation Agreements
- ✓ PAC re-filed their OATT on 1/16/25
- ✓ Initiated operations taskforce on 1/29/25
- ✓ Achieved FERC approval for ISO Inter-SC Trade tariff changes on 12/23/24
- ✓ Posted preliminary Settlement Configuration Guides in December 2024




Upcoming Activities

- **March 2025:**
 - PGE plans to file their OATT
- **April 2025:**
 - Computer based training ready for EDAM entities
 - Train the trainer sessions begin
- **Summer 2025:**
 - EDAM draft Business Practice Manual posting
 - Integration Testing begins

EDAM ISO Customer Readiness

EDAM FAQs



- **Entity FAQs** developed to support first movers during onboarding
- **Public FAQs** developed to support awareness and messaging of EDAM features

EDAM Foundational Training

- Held two **day EDAM Foundations workshop** for first movers
- High touch sessions served as stopgap while Computer Based Training developed




EDAM Video



- Short **EDAM informational video** developed as additional resource for prospective and authorized EDAM entities.

Key EDAM Onboarding Timelines



Update from PacifiCorp

